
ID Task Name

1 KSC IFO Safety Audit - COMPLETED

2 Audit Preparation

3 Audit Week (April 9-13, 2007)

4 Post-Audit Activities

5 MSFC IFO Safety Audit

6 Audit Preparation  

7 Audit Week  (July 23-27, 2007)

8 Post-Audit Activities

9 Michoud OEP

10 Audit Preparation

11 Audit Week  (September 10-14, 2007)

12 Post-Audit Activities

13 GRC IFO Safety Audit

14 Audit Preparation

15 Audit Week  (January 14-18, 2008)

16 Post-Audit Activities

17 WSTF OEP

18 Audit Preparation

19 Audit Week (March 17-21, 2008)

20 Post-Audit Activities

21 JSC IFO Safety Audit

22 Audit Preparation

23 Audit Week  (March 31-April 4, 2008)

24 Post-Audit Activities

25 GSFC/Wallops Flight Facility (WFF) IFO Safety Audit

26 Audit Preparation

27 Audit Week  (June 23-27, 2008)

28 Post-Audit Activities

29 SSC OEP

30 Audit Preparation

31 Audit Week  (July, 2008)

32 Post-Audit Activities

33 ARC IFO Safety Audit

34 Audit Preparation

35 Audit Week  (September, 2008)

36 Post-Audit Activities

37 Goldstone OEP

38 Audit Preparation

39 Audit Week (January, 2009)

40 Post-Audit Activities

41 GRC IPS Audit - COMPLETED

42 Audit Preparation

43 Audit Week (April 16-20, 2007)

44 Post-Audit Activities

45 JPL IPS Audit

46 Audit Preparation

47 Audit Week (October 1-5, 2007)

48 Post-Audit Activities

49 SSC IPS Audit

50 Audit Preparation

51 Audit Week  (January 14-18, 2008 )

52 Post-Audit Activities

53 DFRC IPS Audit

54 Audit Preparation

55 Audit Week (QA Team April 28-May 2, 2008)

56 Audit Week (Design Team May 5-9, 2008)

57 Post-Audit Activities

58 JSC IPS Audit

59 Audit Preparation

60 Audit Week (September 22-26, 2008)

61 Post-Audit Activities

62 KSC IPS Audit

63 Audit Preparation

64 Audit Week (July 28-August 1, 2008)

65 Post-Audit Activities

66 LaRC IPS Audit

67 Audit Preparation

68 Audit Week (TBD, October 2008)

69 Post-Audit Activities

70 LaRC AS9100 Gap Analysis (requested by LaRC)

71 Pre-assessment Visit

72 LaRC AS9100 on site review (Sepember 10-13, 2007)

73 Post-assessment, Report Submitted (December 5, 2007)

74 ARC AS9100 Gap Analysis (requested by ARC)

75 Preparation

76 ARC on site review (TBD 2008)

77 LaRC AS9100 on site training (TBD Junel 2008)

78 ISS PA&R (February 6, 2006 - May 30, 2008)

79 ISS LM CMC (Completed December 13, 2006)

80 ISS Boeing (February 6, 2007 - August 31, 2007)

81 ISS Boeing Final Audit Report (Completed August 31, 2007))

82 ISS Comprehensive Final PA&R Report

83 LPRP (LRO/LCROSS) PA&R (December 1, 2006 - May 30, 2008)

84 Conduct and Document PA&R

85 Draft Final Report (April 2008)

86  NASA Review/Update

87 Final Report

88 Hubble CV Assessment (May 15, 2006 - June 30, 2008)

89 JUNO PA&R (March 26, 2008 - October 31, 2008)

90 Discovery/ New Frontiers  PA&R (June 16 - December 31, 2008) (tentative)

91 CEV (June 16, 2008 - September 30, 2009) (tentative)
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